AN ADJOURNED MEETING OF THE FACILITIES PLANNING AND
IMPLEMENTATION COMMITTEE WAS HELD ON THURSDAY, OCTOBER 13,
2005 AT 10:30 AM IN WARRENTON, VIRGINIA.

Present: William G. Downey, Richard W. Robison, Anthony I. Hooper, Thomas
Boyer, Kay Jackson

Minutes of September 13, 2005 Meeting
The committee approved the minutes of the September 13, 2005 meeting.

Project Review — Courthouse

Additional information was provided concerning the courthouse project. It was decided
to remove the courtyard improvements between Warren Green and the Courthouse from
the Schlosser contract and to complete this work at a later time when other entrances
would be available for courthouse access. The Committee agreed to a three month time
extension on the courthouse work and authorized the staff to negotiate a two month
extension of costs to cover the general conditions associated with the contract within
certain parameters.

It was requested that a walk through of the Courthouse and Adult Detention Center be
scheduled prior to the next committee meeting.

70 Culpeper Street Occupancy
The committee concurred with the plan to move the Adult Court Services to 70 Culpeper
Street from the current leased office location.

There being no further business, the meeting was adjourned at 11:00 AM.



